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Použití nástrojů projektového řízení v České republice

The Use of Project Management Tools 
in the Czech Republic
Jiří Koleňák, Lenka Smolíková

Abstract:
Purpose of the article: is to present results of the research realized in the framework of the project: CZ. 
1.07/2.2.00/15.0433 Innovation of the selected subjects in the field of preparation, management and imple-
mentation of development, education and research projects realized by the Faculty of Business VUT in Brno.
Methodology/methods: The research was conceived as quantitative, i.e. after formulation of the expected 
declarations was drawn up a set of questions verifying the effects of individual factors upon the implemen-
tation of development projects in enterprises. Survey respondents were project managers most of whom are 
members of the Society for project management.
Scientific aim: The objective of the project is to improve and increase the education level in the field of pre-
paration, management and implementation of development, education and research projects. This should inc-
rease the qualification of the graduates; provide them with better employability and a better position in the la-
bour market. The project emphasizes in particular the practical aspects of the education, where the participants 
will prepare in the form of a training model projects under real terms and conditions from announced calls and 
will be informed about all the essential aspects for a successful preparation and implementation of the projects.
Findings: The aim of this research was to determine the level of technical and behavioural competences du-
ring the implementation of the development projects in companies in the Czech Republic. The purpose was 
disclosure of the opportunities for innovation of study programs on the Faculty of Business VUT in Brno by 
the elements of the project management. The article presents a part of the research oriented to the field of 
projects implementation, the individual stages of the project, tools, methods and the benefits of the project 
management. Further it points out the most common causes of projects failure.
Conclusions: The realized research supports the allegation about a move of the importance of usage of the 
instruments of project management from the implementation stage in the pre-project stage, which is assessed 
at the same time as the hardest one. The project organization is most frequently used in fields of products inno-
vations (products and services) and in information technology. The article further presents the level of use of 
various instruments and methods of the project management.
The research results will be used in the proposals for innovation of study subjects in the Faculty of Business 
VUT in Brno.

Keywords: Project manager, project, life cycle, project management, managerial decision making

JEL Classification: M21, M16



Trendy  ekonomiky  a  managementu  /   Trends  Economics  and  Management

69Ročník VII – Číslo 13 ● Volume VII – Issue 13

Introduction

The project management is coming in recent deca-
des to the forefront mainly due to the turbulently 
changing business environment which constrains 
not only the companies but also the entrepreneurs 
to use the tools and methods of project management 
and this brings to those subjects competitive advan-
tages.

There are many definitions of the project manage-
ment, each publication and scientific article has its 
own definition of the project management. For the 
purposes of this article have been selected definiti-
ons from high-ranking professional association PMI 
and from well-known manager Mr. Harold Kerzner.

The definition of professional association of the 
project managers in Project management Institute, 
PMI (Svozilová, 2006) see the project manage-
ment as: “Project management is the application 
of knowledge, skills, tools and techniques to project 
activities to meet the target requirements.”

Definition of Harold Kerznera (Svozilová, 2006), 
which defines project management as: “Project ma-
nagement is the sum of the activities including the 
planning, organisation, management and control of 
the company resources with a relatively short-term 

objective, which has been established for the imple-
mentation of the specific goals and objectives.”

In the project management plays a key role the 
concept of the project. The definition of the inter-
national society for the project management IPMA 
(Doležal, 2009) defines the project as: “Project can 
be defined as an activity that is limited in time and 
costs and which objective is the achievement of defi-
ned benefits according to the appropriate standards 
and quality requirements.”

The word “project” comes from the Latin verb 
proicere: “which means to throw something for-
ward” (Bendová, 2011). When we investigate the 
word in detail then pro is the marking of something 
preceding the particular activity at a time, and icere 
means to throw. The word project in the original me-
ans: “that what comes before anything else happens” 
(Bendová, 2011). When English took over the word, 
it meant only to plan, not to implement the plan.

Understanding of the importance of the concept 
of the project is an essential prerequisite for under-
standing the project management. Each publication 
dealing with project management and also each 
company or institution that implements projects, has 
its own definition. Definition adapted to its needs. 
Our one is the following.

Figure 1.  Definition of the project on the basis of the five attributes. Source: Bendová, 2011.
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According to the collective of authors (Bendová, 
2011) the project is: “Set of concrete activities de-
signed to meet the unique goal. It is limited in time, 
finance, human and material resources. The project 
is implemented by the project team in conditions of 
above-average uncertainty with use of complex me-
thods. Implementation of the project is implementa-
tion of the change”.

Another form of the definition of the project can 
be its specification on the basis of five attributes. 
These attributes are the uniqueness, complexity, 
high degree of uncertainty; limitation and team (see 
Figure 1).

We can also define the project by using so-called 
triple-imperative. Dolezal (Doležal, 2009) defines 
triple-imperative as: “Triple-imperative of the pro-
ject management works with three basic terms – ob-
jective, time and costs. The purpose is the optimal 
balance between these three requirements. The basic 
concept is mutual relation of these three items.”

1.  Methods

During preparation of the research has been used 
in particular the terminology, definitions and tools 
of project management as contained in the national 
standard of competences of the project management 
version 3.1.

The research was conceived as quantitative, i.e. 
after formulation of the expected declarations was 
compiled a set of questions verifying the effect of 
individual factors upon the implementation of deve-
lopment projects in enterprises.

Types of questions have been the following:
 ● With the optional answers and choice of only one.
 ● With the optional answers and possible choice of 
several answers at the same time.

 ● Some questions have the option of free additional 
answer variants.

 ● With the selection of the importance (weight) for 
each variant.
Survey respondents were project managers of 

whom substantial majority are members of the Soci-
ety for project management.

The actual questionnaire survey was carried out 
by an electronic questionnaire. After sending it to 
104 project managers there were acquired back 87 
completed questionnaires.

2.  Research results (findings) and 
Discussion

The results showed that project approach is most 
frequently used in innovation of products and servi-
ces, where is most obvious the current competitive 
pressure between undertakings and therefore is pla-
ced great emphasis on triple-imperative parameters 
(range, time and budget). Furthermore, in the fields 
of software development and information technolo-
gy which together occupy nearly one-third. The pro-
ject management is also often used in the education. 
In the construction industry was the project manage-
ment used also in history.

Answers to this question may be distorted by 
professional focus of members of trade associations 
of the project management, who were the most fre-

Figure 2.  In what field do you usually realize your projects? Source: authors.
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quent respondents. As the distortion correction, ho-
wever, may be effective the fact that the members 
of the professional associations represent essentially 
the distribution of the market.

Average effort necessary for successful comple-
tion of the project is the largest in the pre-project 
phase. It seems to be given by the difficulty of ob-
taining the set of information, project enforcement 
and obtaining of a sponsor. The project phase, cha-
racterized by its own implementation of key activi-
ties, by the need for compliance with the schedule, 
the communication in the team and the pressure on 
keeping the budgets requires effort that is, however, 
only slightly smaller. The after-project stage can be 

declared as the phase which requires the minimum 
effort.

The pre-project phase is known as the phase 
“consuming” for its implementation the major part 
of effort. It is marked in this question as the most 
difficult too. Comments in a partially-closed questi-
on show that it‘s due to the high level of uncertain-
ty (the risks are only estimated, there is not enough 
information, the need of enforcement among the 
interest groups, etc.). Those who have marked the 
project phase as the most difficult have done so for 
reasons of, in particular, dependency on the human 
resources, external influences, strategic interventi-
ons and changes in the market. None of respondents 

Figure 3.  Which of the life cycle stages of the project do you consider most difficult? Source: authors.

Figure 4.  Distribute 100% of the effort, necessary for successful completion of the project, into life cycle phases. 
Source: authors.
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Figure 5.  What tools methods of project management do you use in practice? Source: authors.

Figure 6.  What essential has changed since the time of deployment tools for project management in your company? 
Source: authors.

has marked the after-project stage as the most di-
fficult.

The most commonly used tools, aids and ru-
les are: triple-imperative, SMART, all breakdown 
structures, logical framework and also all the me-
thods of planning of the projects in time (schedule, 
gantt, control points). The risk analysis is also im-
portant. The results of the answers to this question 
may help to direct innovation of the objects of study 
fields to the requirements from practice.

Use of the project management brought in en-
terprises, in particular improvements in the area 
of time saving and quality increase of the outputs 
of the project and of the achievement of objectives 

(which will be probably due to improvements in the 
area of definition of objectives and the need to allo-
cate and schedule individual activities according to 
the PM-methodologies). The respondents also note 
that some overdue issues have been implemented 
only after introduction of the methodology. As addi-
tional benefits of the project management are stated 
improvements of relations and communication on 
the workplace.

For the most common causes of project failure is 
considered non-compliance with the time and the 
budget of the project. It may be noted that despite 
the implementation of projects by specialists in or-
ganized environment remains the failure in the area 
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of triple-imperative parameters the most important. 
However, not negligible importance has the risks 
and their management and also communication. 
These areas are often neglected in education and it is 
appropriate to give them attention when developing 
the competences of participants at schools.

For comparison of our findings we present the 
outcomes of research published in Trends Econo-
mics and Management magazine in 2010 (Chova-
nova, 2010):

From the analysis of a consulting technical com-
pany Logos followed, that a successful finishing of 
projects is conditioned mainly by project managers‘ 
abilities. From the study of The Standish Group we 

have come to similar conclusions. According to it up 
to 97% of projects, which were finished on time and 
within the given budget, was steered by an experien-
ced project manager. Of the factors influencing the 
success rate of projects are:

 ● Experience of project manager.
 ● Clear goals for the project.
 ● Company management support of the project.
 ● Inclusion of future users.
 ● Firm definition of basic requirements,
 ● Simple and exactly defined framework of the project.
 ● Verified software platform.
 ● Project methodology.
 ● Reliable estimates.

Figure 7.  What are the most common causes of failure? Source: authors.

Figure 8.  Do you use software to support project management? Source: authors.
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Use of specialized software for support of the 
project management is not too spread. As the most 
commonly used software was supplemented MS 
Office in the item Auxiliary. Microsoft‘s products 
are the most commonly used software tools. Others 
are meanwhile used only marginally or are not seen 
primarily as a project management tools.

A large portion of the respondents are project 
management certification holders. This finding is 
however distorted by addressing a group of project 
managers and professionals from the database of the 
project partner, who is a training and certification 
authority for one of the methodologies. Therefore 
the question was not further elaborated for individu-
al forms of certification, since the outcomes would 
not be objective. The reason for listing certification 
verification was supporting credibility of answers to 
above mentioned questions.

Conclusions

On the basis of realized research it is possible to for-
mulate the following conclusions:

 ● The project approach is most often used in innova-
tion of products and services, where is most obvi-
ous the actual competitive pressure among firms.

 ● Average effort necessary for successful completion 
of the projects is the largest in the pre-project phase.

 ● The pre-project phase is known as the phase “con-
suming” for its implementation the major part of 
effort. It is marked in this question as the most 
difficult too.

 ● The most commonly used tools, aids and rules 
are: triple-imperative, SMART, all breakdown 
structures, logical framework and also all the me-
thods of planning of the projects in time (schedu-

le, gantt, control points).
 ● The use of project management in enterprises 
brought improvements in particular in the area of 
time saving and quality increase of the outputs of 
the project and the achievement of the objectives.

 ● For the most common causes of project failure is 
considered non-compliance with the time schedu-
le and the budget of the project.

 ● Use of specialized software for support of the pro-
ject management is not too spread.

 ● Majority of respondents answered that they are 
holders of certifications in the area of project ma-
nagement.
The research results will be used in the proposals 

for innovation of study subjects in the Faculty of 
Business VUT in Brno.

The presented results represent part of the studied 
issue from the area of level of using project manage-
ment tools in company practice in the Czech Repub-
lic. The same meaning is born also by the competen-
cies and experience of project managers and their 
ability to transfer these into practice. This is a basic 
direction in which our research will progress in the 
future. An inspiration for further work can be for 
example the article: Project manager and Manageri-
al Decision Making (Chovanová, 2010).
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Figure 9.  Are you or your company certified in project management? Source: authors.
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